COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/31/2009

ESTIMATE SUMMARY 14:44:55
CONTID: C16701A ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 16701A-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 106.° DAYS TIME ALLOW: 130 WORK DAYS
I-70 Chain Stations Phase II PERCENT TIME: 81.92 ORIG TIME ALLOW: 130 WORK DAYS
PROJECT NO: IM 070A-003
I70 Chain Stations Phase II
NAME OF ROAD: 070A
PROJECT COUNTIES: EAGLE CLEAR CREEK
SUMMIT JEFFERSON, REGION 1
CONTRACTOR:
MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 07/27/2009 DATE TIME STARTED 07/15/2008
12150 E. 112TH AVE. DATE LET 06/12/2008 DATE WORK BEGAN
DATE AWARDED 06/23/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/14/2008 DATE ACCEPTED
HENDERSON CO 80640 303-286-8000 DATE NOTICE TO PROCEED 07/15/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,005,748.50 PARTICIPATING $ 1,997,699.75 $ 743,174.10
AWARD PROJECT AMT: §  2,779,795.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 66.46% TOTAL EARNINGS 1,997,699.75 743,174.10
FUNDS AVAILABLE: $ 1,008,048.75 STOCKPILED MATERIALS 178,781.56 0.00
GROSS EARNINGS 2,176,481.31 743,174.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -41,696.93 -5,260.86
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,134,784.38 737,913.24
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,134,784.38 737,913.24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 737,913.24
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CONTID: C16701A COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16701A-BID ESTIMATE RUN 07/31/2009
PROJECT: IM 070A-003 ESTIMATE NO: 0008 14:44:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 10.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0065 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.050 445.00
8,900.00000 0.050 445.00
0070 208-00205 *EROSTION CONTROL SUPERVISOR 215.500 134.500
HOUR 81.000 7,290.00
90.00000 215.500 19,395.00
0075 210-00090 *RESET DELINEATOR 72.000 37.000
EACH 0.000 0.00
28.00000 37.000 1,036.00
0080 212-00006 *SEEDING (NATIVE) 11.000 0.000
ACRE 7.600 3,572.00
470.00000 7.600 3,572.00
0085 212-00032  *SOIL CONDITIONING 11.000 0.000
ACRE 7.600 6,346.00
835.00000 7.600 6,346.00
0090 213-00002 *MULCHING (WEED FREE HAY) 11.000 0.000
ACRE 7.600 4,370.00
575.00000 7.600 4,370.00
0095 213-00061 *MULCH TACKIFIER 2,124.000 0.000
LB 1,750.000 2,187.50
1.25000 1,750.000 2,187.50
0100 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,000.000 100.000
SY 0.000 0.00
2.45000 100.000 245.00
0105 503-00024 *DRILLED CAISSON (24 INCH) 896.000 896.000
LF 0.000 0.00
225.00000 896.000 201,600.00
0110 607-11525 FENCE (PLASTIC) 1,685.000 1,600.000
LF 0.000 0.00
2.50000 1,600.000 4,000.00
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PCN: 16701A-BID ESTIMATE RUN 07/31/2009
PROJECT: IM 070A-003 ESTIMATE NO: 0008 14:44:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 612-00033 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 52.000 52.000
EACH 0.000 0.00
46.00000 52.000 2,392.00
0120 612-00260 LOCATION MARKER (FIBER OPTIC) (DOME) 19.000 13.000
EACH 6.000 1,290.00
215.00000 19.000 4,085.00
0125 612-00270 LOCATION MARKER (UTILITY) (FLAT SLAT) 21.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0130 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 1,560.000 571.000
LF 0.000 0.00
43.00000 571.000 24,553.00
0140 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 15,310.000 14,510.000
LF 20.000 274.00
13.70000 14,530.000 199,061.00
0145 613-01250 2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 15,700.000 14,882.000
LF 818.000 11,452.00
14.00000 15,700.000 219,800.00
0150 613-07034 PULL BOX (24"X36"X18") 35.000 15.000
EACH 0.000 0.00
1,300.00000 15.000 19,500.00
0155 613-10010 WIRING (SPECIAL) 1.000 0.000
LS 0.000 0.00
330,000.00000 0.000 0.00
0155 MATERIAL ALLOWANCE WIRING (SPECIAL) 1.000
LS 0.000 0.00
154,610.26000 1.000 154,610.26
0160 613-16020 LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 2.000 0.000
EACH 2.000 4,700.00
2,350.00000 2.000 4,700.00
0165 613-34300 LIGHT STANDARD METAL (30 FOOT) 15.000 13.000
EACH 0.000 0.00

5,000.00000 13.000 65,000.00
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PCN: 16701A-BID ESTIMATE RUN 07/31/2009
PROJECT : IM 070A-003 ESTIMATE NO: 0008 14:44:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 613-34352 LIGHT STANDARD METAL (35 FOOT) (SPECIAL) (2 ARM) 114.000 37.000
EACH 71.000 390,500.00
5,500.00000 108.000 594,000.00
0175 613-40012 LIGHT STANDARD FOUNDATION SPECIAL 11.000 0.000
EACH 1.000 2,550.00
2,550.00000 1.000 2,550.00
0180 613-50100 LIGHTING CONTROL CENTER 10.000 0.000
EACH 8.000 64,800.00
8,100.00000 8.000 64,800.00
0185 613-75150 LUMINAIRE METAL HALIDE (150 WATT) 241.000 69.600
EACH 115.200 137,088.00
1,190.00000 184.800 219,912.00
0190 614-00012 *SIGN PANEL (CLASS II) 986.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0190 MATERIAL ALLOWANCE SIGN PANEL CLASS II 986.000
SF 0.000 0.00
10.70000 986.000 10,550.20
0195 614-00013 *SIGN PANEL (CLASS III) 60.000 0.000
SF 0.000 0.00
48.50000 0.000 0.00
0195 MATERIAL ALLOWANCE SIGN PANEL CLASS III 60.000
SF 0.000 0.00
12.45000 60.000 747.00
0200 614-00612 *STEEL SIGN POST (W 6X12) 57.000 0.000
LF 0.000 0.00
67.00000 0.000 0.00
0200 MATERIAL ALLOWANCE W-6X12 SIGN POSTS 56.973
LF 0.000 0.00
18.50000 56.973 1,054.00
0205 614-00821 *STEEL SIGN POST (W 8X21) 52.000 0.000
LF 0.000 0.00
76.00000 0.000 0.00
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PCN: 16701A-BID ESTIMATE RUN
PROJECT : IM 070A-003 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 MATERIAL ALLOWANCE W 8-21 STEEL SIGN POSTS 52.000
LF 0.000 0.00
32.00000 52.000 1,664.00
0210 614-01585  *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 321.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0210 MATERIAL ALLOWANCE 2 1/2" GALLV SCH 80 POST 321.000
LF 0.000 0.00
14.10000 321.000 4,526.10
0215 614-01588  *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 26.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
235.00000 0.000 0.00
0215 MATERIAL ALLOWANCE 2 1/2" SCH 80 SLIP BASE & HARDWARE 25.000
EACH 0.000 0.00
110.00000 25.000 2,750.00
0220 614-03001  *CONCRETE FOOTING (TYPE 1) 4.000 0.000
EACH 0.000 0.00
1,440.00000 0.000 0.00
0220 MATERIAL ALLOWANCE CONCRETE FOOTING TY 1 4.000
EACH 0.000 0.00
175.00000 4.000 700.00
0225 614-03004  *CONCRETE FOOTING (TYPE 4) 4.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0225 MATERIAL ALLOWANCE CONCRETE FOOTING TY 4 4.000
EACH 0.000 0.00
545.00000 4.000 2,180.00
0230 614-10128  BLANKOUT SIGN (FIBER OPTIC) 4.000 0.000
EACH 0.000 0.00
10,850.00000 0.000 0.00
0235 614-72830  COMMUNICATIONS CABINET 4.000 0.000
EACH 3.000 19,500.00

6,500.00000 3.000 19,500.00
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PCN: 16701A-BID ESTIMATE RUN 07/31/2009
PROJECT: IM 070A-003 ESTIMATE NO: 0008 14:44:55

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0240 614-72857 SURFACE MOUNTED CONTROL CABINET 1.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0245 614-80000 FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
1,150.00000 0.000 0.00
0250 614-87040 CABLE INNERDUCT (1 INCH) 5,000.000 652.000
LF 768.000 3,840.00
5.00000 1,420.000 7,100.00
0255 614-87350 TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
2,975.00000 0.000 0.00
0260 614-87406 FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 15,705.000 1,978.000
LF 6,347.000 11,424.60
1.80000 8,325.000 14,985.00
0265 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.500 13,500.00
27,000.00000 1.000 27,000.00
0270 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000
HOUR 0.000 0.00
225.00000 0.000 0.00
0275 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 26,660.00
66,650.00000 1.000 66,650.00
0280 630-00000 FLAGGING 2,067.000 452.500
HOUR 0.000 0.00
25.50000 452.500 11,538.75
0285 630-00007 TRAFFIC CONTROL INSPECTION 92.000 72.000
DAY 20.000 3,200.00
160.00000 92.000 14,720.00
0290 630-00012 TRAFFIC CONTROL MANAGEMENT 109.000 80.000
DAY 29.000 19,865.00
685.00000 109.000 74,665.00
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PROJECT: IM 070A-003 ESTIMATE NO: 0008 14:44:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0295 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 3.000
EACH 0.000 0.00
150.00000 3.000 450.00
0300 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 18.500
EACH 0.000 0.00
175.00000 18.500 3,237.50
0305 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 6.000
EACH 0.000 0.00
230.00000 6.000 1,380.00
0310 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 94.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0315 630-80355 PORTABLE MESSAGE SIGN PANEL 1.000 0.500
EACH 0.000 0.00
12,750.00000 0.500 6,375.00
0320 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.000
TYPE)
EACH 0.000 0.00
3,580.00000 0.000 0.00
0325 630-80360 DRUM CHANNELIZING DEVICE 110.000 55.000
EACH 0.000 0.00
85.00000 55.000 4,675.00
0330 630-80380 TRAFFIC CONE 400.000 180.000
EACH 0.000 0.00
21.00000 180.000 3,780.00
0335 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
36,000.00000 0.500 18,000.00
0340 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: IM 070A-003 ESTIMATE NO: 0008 14:44:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0350 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70190 F/A ELECTRIC SERVICE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 920.000 920.00
1.00000 920.000 920.00

CAT 0200 CURRENT AMT $ 2,995,498.50 $ 743,174.10% 2,166,231.31

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0370 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
10,250.00000 1.000 10,250.00
CAT 0400 CURRENT AMT $ 10,250.00 $ 0.00$ 10,250.00

PROJECT TOTAL CURRENT AMT $  3,005,748.50 $ 743,174.10$ 2,176,481.31



